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FOS Dependencies

FDF
• Need to receive sample products from FDF per coordinated schedule
• Sample product delivery phased between May and October 1996

NCC
• Availability of NCC interface in September 1996 to support NCC/EOC 

engineering testing
ASTER 

• Availability of ASTER to support ASTER/EOC engineering testing in 
Spring 1997

AM-1
• Need to reach closure on FOS/AM-1 Technical Issues
• Working closely with AM-1 project



DD-3736-PP-001-001

FOS Documentation

RTM Updates
• Per changes approved in ECS and ESDIS CCBs

FOS User’s Manual
• Draft due mid September 1996
• Based on Release A capabilities

FOS Test Procedures
• Release A Test Procedures due at FOS TRR

FOS Test Reports
• Release A

- Draft due mid September 1996
- Final due mid October 1996


